
Progress Report for “Upland Game Developed Water Structure Maintenance” 

Agreement #P1580064 00 

               

Location and nature of project                                                  Cost              Chapter           Status                          

New install of 1900 gallon parabolic Guzzler at the 
request of the US National Forest Service of Los 
Padres National Forest 23w13,119 20.5”, 34 30.5” 

$3,000 Los Padres Trying to 
find USFS 
approved 
above 
ground 
device 

K-80 35.187825N, 119.6656W Repair: Tank, apron 
and fence 

$3,952 
$2,319 
$3,952 
Increase to 
$3,952  

South Valley Acquiring 
materials 

Haskel Canyon 1, Map datum 83 34,30,5,39N 
118,31,6.12 W Tank replacement and fencing 

$2,631 San Gabriel 
Valley 

In 
permitting 
process 

Haskel Canyon 2, Map datum 83 43,31,21,12N 
118,30,42,16W Tank Replacement and fencing 

$2,631 San Gabriel 
Valley 

In 
permitting 
process 

Haskel Canyon 5 Map Datum 83 34,32,31,52N 
118,29,38.77 W Tank replacement and fencing 

$2,631 San Gabriel 
Valley 

In 
permitting 
process 

Ruby Canyon 1 Map Datum 83 34,36,143N 
118,31,53,33W Tank replacement and convert to 
Nevada style collector 

$3,645 San Gabriel 
Valley 

In 
permitting 
process 

Ruby Canyon 3 Map Datum 83 34,35,50,42N 
118,31,7,70W Tank replacement and convert to 
Nevada style collector 

$3,645 San Gabriel 
Valley 

In 
permitting 
process 

B-129 34.27014/114.63559 Rebuild tank and 
resurface apron 

$609 Water for 
Wildlife 

In 
permitting 
process 

B-130 34.23048/114.62843 Rebuild tank and 
resurface apron 

$609 Water for 
Wildlife 

In 
permitting 
process 

B-132 34.44406/114.66211 Replace tank and convert 
to Nevada style guzzler 

$3,645 Water for 
Wildlife 

In 
permitting 
process 

B-225 34.76694/114.79721 Rebuild tank and replace 
lid 

$1,020 Water for 
Wildlife 

Project 
completed 
prior to 
contract 
being 
executed 

B-226 34.08064/114.50600 Rebuild tank and surface 
apron 

$609 Water for 
Wildlife 

Project 
completed 
prior to 
contract 
being 
executed  

B-228 34.11797/114.55715 Rebuild tank and 
resurface apron 

$609 Water for 
Wildlife 

Project 
completed 
prior to 



contract 
being 
executed  

B-232 34.94722/114,89778 Rebuild tank and 
resurface apron 

$609 Water for 
Wildife 

In 
permitting 
process 

B-224 34.81272/114.81602 Rebuild tank and 
resurface apron 

$609 Water for 
Wildlife 

Project 
completed 
prior to 
contract 
being 
executed  

B-145 34.85511/114.78286 Rebuild tank and 
resurface apron 

$609 Water for 
Wildlife 

Project 
completed 
prior to 
contract 
being 
executed  

A-67 N34 41.9674 W117 32.7250 Replace tank and 
resurface apron, fencing, signage 

$2,487 High Desert Permitted. 
Acquiring 
construc. 
materials 

A-68 N34 42.5067 W117 34.0878 Replace tank and 
resurface apron, fencing, signage. 

$2,487 High Desert Permitted. 
Acquiring 
construc. 
Materials 

A-69 N34 41.9032 W117 33.2385 Replace tank and 
resurface apron, fencing and signage 

$2,487 High Desert Permitted. 
Acquiring 
Construc. 
Materials  

A-70 N34 40.8967 W117 31.6098 Replace tank and 
resurface apron, fencing and signage 

$2,487 High Desert Permitted. 
Acquiring 
construc.  
materials  

A-71 N34 37.0289 W117 30.8302 Replace tank and 
resurface apron, fencing and signage. 

$2,487 High Desert Permitted. 
Acquiring 
construc. 
materials 

A-72 N34 37.9644 W117 30.9669 Replace tank and 
resurface apron, fencing and signage 

$2,487 High Desert Permitted. 
Acquiring 
construc. 
materials  

A-73 W34 39.0126 W117 31.6399 Replace tank and 
resurface apron, fencing and signage 

$2,487 High Desert Permitted. 
Acquiring 
construc. 
materials  

A-90 35-209-34/4-475-17 Replace pad, install shade 
rack, replace fencing 

$965 Ridgecrest Permitted. 

A-87 5-39-245-93/4-499-25 Replace pad, modify 
berm and install shade rack 

$1,118 Ridgecrest Permitted 

K-153 no GPS location data available at this time. 
Replace pad, repair berm, repair tank, replace fence 

$918 Ridgecrest Permitted 

K-92 5-39-120-02/4-358-68 Replace pad, repair berm, 
replace fence, shade rack 

$1,048 Ridgecrest Permitted 

K-126 5-39-133-45/4-387-56 Replace pad, repair $760 Ridgecrest Permitted. 



 berm, replace fence Acquiring 
pad 
materials  

0 K-128 5-39-063-64/4-325-85 Repair water barrier $270 Ridgecrest Completed 

Rose Valley #3. Pine Mt. 34.32560N,119.11.266W 
/Apron Repair 

$396.15 Ventura Acquiring 
materials 

Rose Valley #4, Pine Mt. 
34.32.465N,119.10.838W/Seal cover 

$84.44 Ventura Acquiring 
materials 

Rose Valley #1, Pine Mt. 
34.32.032N,119.14.133W/seal cover 

$84.44 Ventura Acquiring 
materials 

Reyes Creek. Reyes Peak 
34.41.356N,119.18.040W/Apron Repair 

$396.15 Ventura Acquiring 
materials 

Tinta. Chumash wilderness 
34.15.707NN,119.10.468W/Apron Repair 

$396.15 Ventura Acquiring 
materials 

Cherry Creek, Pine Mt. 
34.36.252N,119.21.420W/Replace Tank lid 

$286.42 Ventura Acquiring 
materials 

Santa Barbara Canyon. Cuyama Peak 34.46.964 N, 
119.33.307W/Replace Tank Lid 

$286.64 Ventura Acquiring 
materials 

K-136/El Paso Mts. UTM 5-39-271-12N 4-291-34E 
Replace apron and fence 

$682.00 Ridgecrest Permitted 

K-129/El Paso Mts. Urm 5-39-205-50-N 4-299-
22E/Replace Apron and berm 

$690.00 Ridgecrest Permitted 

K-157/El Paso Mts. Utm 39-272-50s 4-374-24E $500.00 Ridgecrest Permitted 

K-93/Ridgecrest south UTM 5-39-345-85N 4-424-
99E/Replace Apron 

$974.00 Ridgecrest Permitted 

McCain Valley/Jacumba 
Mts./32.41.33N,116.14.568W/Clean tank and Repair 

apron 

$278.11 San Diego In 
permitting 
process 

Ocotillo/ 32.40.269N 115.53.647W Clean tank and 
repair apron 

$220.14 San Diego In 
permitting 
process 

Black Canyon Road. 33.06.291N 116.49.662W/Clean 
and seal tank and repair apron 

$278.11 San Diego In 
permitting 
process 

Thing Valley Rd. 33.47.897N 116.24.158W Repair 
apron 

$278.11 San Diego In 
permitting 
process 

Palomar Divide Road, Palomar Mts. 33.20.825N 
116.47.871 W/Clean tank, seal and repair apron 

$278.11 San Diego In 
permitting 
process 

Palomar Divide Rd. Palomar Mts 33.20.539N 
116.47.465W/Clean tank,seal and repair apron 

$A278.11 San Diego In 
permitting 
process 


